COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2020

ESTI MATE SUMMARY 16: 33: 14
CONTI D: C22704 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 22704-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIVE ALLOW 75 WORK DAYS
I-76 VMBS BOARDS EAST AND VEST PERCENT TIME:  85.33 ORI G TI NE ALLOW 75 WORK DAYS
PROQJECT NO FSA076A- 010
I-76: VM BOARDS EAST AND VEST
NAVE OF ROAD:
PRQJECT COUNTI ES: MORGAN VEELD
LOGAN WASHI NGTON
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 05/ 30/ 2020 DATE TI ME STARTED 08/23/2019
5400 M. Meeker Rd. DATE LET 07/ 18/ 2019 DATE WORK BEGAN
Suite A DATE AWARDED 07/31/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/19/2019 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 08/23/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 704, 150. 71 PARTI Cl PATI NG $ 921. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,533,000.00 NON-PARTI Cl PATI NG 1, 530, 656. 59 388, 528. 80
PERCENT COVPLETE: 89. 87% TOTAL EARNI NGS 1,531, 577. 59 388, 528. 80
FUNDS AVAI LABLE: $ 172, 573.12 STOCKPI LED MATERI ALS 53, 360. 72 -190, 357. 48
GROSS EARNI NGS 1,584, 938. 31 198, 171. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE -22,995. 00 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,561, 943. 31 198, 171. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,561, 943. 31 198, 171. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;s 77777 1795,71771.735 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

203- 01597

0015

208- 00002

0020

208- 00035

0025

208- 00045

0026

208- 00106

0030

212-00006

0035

212-00032

0040

213-00012

0045

503- 00036

0050 503-00048

C22704
22704-BI D
FSA076A- 010

| TEM
DESCRI PTI ON

Clearing and Grubbing

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout

Structure

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*Drilled Shaft

(36 Inch)

*Drilled Shaft (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
1, 186. 00000
70. 000
HOUR
21. 91000
1, 257. 000
LF
6. 00000
40. 000
LF
10. 00000
7.000
EACH
230. 00000
11. 250
HOUR
155. 00000
1. 000
ACRE
1, 077. 00000
1. 000
ACRE
9, 667. 00000
1. 000
ACRE
8, 463. 00000
126. 000
LF
331. 00000
224. 000
LF

388. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.500
0. 000
2.500

1,187.000
70. 000
1, 257. 000

40. 000
0. 000
40. 000

7.000
0. 000
7.000

11. 250
0. 000
11.250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

126. 000
0. 000
126. 000

224.000
0. 000
224.000
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ESTI MATE RUN 06/ 18/ 2020

420.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:33: 14

AMOUNT

1, 186.

54,

7,542

400.

1, 610.

1, 743.

41,706

86, 912

00

78

00

00

00

75

.00

.00

.00

00

00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22704-BI D ESTI MATE RUN 06/ 18/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO. 0007 16: 33: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1,138. 000 1,137.500
LF 0. 000 0. 00
46. 00000 1, 137. 500 52, 325. 00
0060 606-01340 *End Anchorage Type 3D 7.000 7.000
EACH 0. 000 0. 00
2, 042. 00000 7.000 14, 294. 00
0065 606-02005 *End Anchorage (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
3, 450. 00000 7.000 24, 150. 00
0070 607-11525 Fence (Plastic) 560. 000 560. 000
LF 0. 000 0. 00
5. 00000 560. 000 2,800. 00
0075 612-00260 Location Marker (Fiber Optic)(Done) 7.000 1. 000
EACH 6. 000 324.00
54. 00000 7.000 378. 00
0080 613-00050 1/2 Inch Electrical Conduit 222.000 222.000
LF 0. 000 0. 00
17. 00000 222.000 3,774.00
0085 613-00200 2 Inch Electrical Conduit 35. 000 25. 000
LF 10. 000 670. 00
67.00000 35. 000 2,345.00
0090 613-00306 *3 Inch Electrical Conduit (Bored) 315. 000 315. 000
LF 0. 000 0. 00
33. 00000 315. 000 10, 395. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 650. 000 1, 533. 000
LF 0. 000 0. 00
11. 00000 1, 533. 000 16, 863. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 760. 000 690. 000
LF 70. 000 630. 00
9. 00000 760. 000 6, 840. 00
0105 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 63. 000 0. 000
LF 63. 000 63. 00

1. 00000 63. 000 63. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22704-BI D ESTI MATE RUN 06/ 18/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO. 0007 16: 33: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-07002 Type Two Pull Box 5. 000 2.000
EACH 3.000 2,622.00
874. 00000 5. 000 4,370. 00
0115 613-07011 Pull Box (11"x18"x12") 6. 000 7.000
EACH -1.000 -769. 00
769. 00000 6. 000 4,614.00
0120 613-07023 Pul | Box (24"x36"x24") 7.000 7.000
EACH 0. 000 0. 00
1, 683. 00000 7.000 11, 781. 00
0125 613-10000 Wring 1. 000 0. 000
LS 0. 500 34, 556. 00
69, 112. 00000 0. 500 34, 556. 00
0130 613-40000 Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 153. 00000 1. 000 1, 153. 00
0135 613-50105 Lighting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 627. 00000 1. 000 5,627.00
0140 613-80130 Servi ce Meter Cabinet 5. 000 4.000
EACH 1.000 989. 00
989. 00000 5. 000 4,945. 00
0145 613-80274 Structure Munted Di sconnect Switch 7.000 0. 000
EACH 7.000 4,312.00
616. 00000 7.000 4,312.00
0150 613-81700 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VM5 7.000 0. 000
Mai nt Di
EACH 7.000 4,312.00
616. 00000 7.000 4,312.00
0155 614-10147 Vari abl e Message Sign LED (Over head) 7.000 4.500
EACH 1.800 125, 456. 40
69, 698. 00000 6. 300 439, 097. 40
0155 MATERI AL ALLOWANCE 2.500
EACH -1.800 -97, 146. 00

53, 970. 00000 0.700 37,779. 00



CONTI D:

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0160 614-42500
0165 614-72832
0165
0170 614-86105
0170
0175 614-86741
0175
0180 614-87320
0180
0185 614-87364
0185

C22704

FSA076A- 010

22704-BID

| TEM
DESCRI PTI ON

Monot ube Overhead Sign Bridge (Install Only)

Conmuni cati ons Cabi net

(Type 2)

MATERI AL ALLOWANCE

Tel emetry (Field)

MATERI AL ALLOWANCE

Weat her

Monitoring System

MATERI AL ALLOWANCE

Closed Circuit Tel evision

MATERI AL ALLOWANCE CCTV Carrer as

Closed Circuit Television Pole with Lowering Device

(50 Feet

MATERI AL ALLOWANCE CCTV Pol es

ESTI MATE NO 0007

10.

9, 920.

7, 880.

2,621.

1, 122.

EACH

53, 611.

38, 638.

3, 939.

2,634.

EACH

15, 769.

EACH

12, 500.

COLORADO DEPARTMENT OF TRANSPORTATI ON

7.000

00000

7.000

00000

00000

7.000

00000

00000

2.000

00000

60000

7.000

00000

00000

7.000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
1. 000
7.000

5. 000
2.000
7.000

2.000
-2.000
0. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
1. 800
1.800

2.000
-1.800
0.200

4. 000
3. 000
7.000

3. 000
-3. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000
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10.

19, 840.

- 15, 760.

96, 499.

- 69, 549.

11, 817.

-7,902.

00

00

.00

.00

80

48

00

00

.00

.00

16:33: 14

AMOUNT

70.

69, 440.

7, 854.

96, 499.

7,727.

27, 573.

110, 383.

00

00

.00

.00

00

80

72

00

.00

00

.00



CONTI D

CAT NO0200

0190

0195

0200

0205

0210

0215

0220

0225

0230

0235

0240

625- 00000

626- 00000

630- 00000

630- 00003

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

C22704

22704-BID
FSA076A- 010

| TEM
DESCRI PTI ON

ROADWAY

*Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1.062

16, 905. 00000

1. 000
LS
101, 587. 91000

55. 000

HOUR
3. 00000
55. 000

HOUR
115. 00000
52. 000

DAY
25. 00000
80. 000
DAY

883. 00000
0. 000

EACH
115. 00000
6. 000

EACH
115. 00000
77.000

EACH
12. 00000
39. 000

EACH
600. 00000
28. 000

EACH

600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.062
0. 000
1.062

1. 000
0. 000
1. 000

37. 000
18. 000
55. 000

37.000
18. 000
55. 000

43. 000
9. 000
52. 000

52. 000
18. 000
70. 000

0. 000
0. 000
0. 000

3. 000
2. 400
5. 400

38. 500
30. 800
69. 300

18. 500
14. 800
33. 300

14. 000
11. 200
25. 200
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54

2,070

225.

15, 894

276.

369.

8, 880

6,720

.00

.00

00

00

.00

00

00

16:33: 14

AMOUNT

17,953

101, 587

165.

6, 325

1, 300

61, 810

621.

831.

19, 980

15, 120

11

91

00

00

00

00

.00

00

60

00

00



CONTI D

C22704
22704-BID
FSA076A- 010

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 7
ESTI MATE RUN 06/ 18/ 2020
16: 33: 14

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0245 630-80355

0250

630- 80358

0255

630- 80363

0260

630- 80380

0265

630- 85040

0270

700- 70010

0275

700- 70082

0280

700-70111

0285 700-70380

CAT NO0400

0290 620-00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
*Portabl e Message Sign Panel 2.000
EACH
5, 750. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
575. 00000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 72.000
EACH
115. 00000
*Traffic Cone 40. 000
EACH
2.00000
*| npact Attenuator (Truck Munted Attenuator) 2.000
Tenpor ar
(Tenp y) EACH
54, 855. 00000
F/ A M nor Contract Revisions 10, 000. 000
FA
1. 00000
F/ A Furnish & Install Electrical Service 93, 200. 240
FA
1. 00000
Project First Program 0. 000
FA
1. 00000
F/ A Erosion Control 1, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1. 000
EACH
921. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 800
. 800

4, 600. 00

10, 350. 00

. 000
. 800
. 800

460.

1, 035. 00

36.
28.
64.

000
800
800

3,312. 00

7,452.00

20. 000
16.

36.

000
000

32.

72.00

. 000
. 800
. 800

43, 884. 00

98, 739. 00

. 000
. 000
. 000

.00
.00

93, 200.
0

240
000
240

.00

93, 200. 93, 200. 24

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

1,703,229.71 % 198,171.32$ 1,584, 017

1. 000
0. 000 .00

1. 000

1,704,150.71$ 198,171.32$ 1,584,938



